

VIRTIGATION – Emerging viral diseases in tomatoes and cucurbits: Implementation of mitigation strategies for durable disease management

Deliverable D7.3 P1 consortium meeting minutes

Due Date:	31 st January 2023
Submission Date:	31 st January 2023
Dissemination Level:	CONFIDENTIAL (CO)
Lead beneficiary:	KU Leuven
Author:	Jassmine Zorrilla
	Jassmine.zorrilla@kuleuveneuven.be
	Hervé Vanderschuren
	herve.vanderschuren@kuleuveneuven.be
Project acronym: VIRTIGATION	Project Number: 101000570
Start date of project: 1st June 2021	Project duration : 48 months, until 31 st May 2025







1 PUBLISHABLE SUMMARY

Deliverable D7.3 includes a summary of all consortium meetings minutes carried out during the first project period (M1-M18), which comprised the VIRTIGATION kick-off meeting (celebrated on 15th and 16th of June 2021 *via* online) and the first annual meeting which took place at TECNOVA facilities in Almería (Spain) between 30th of March and 1st of April 2022. This Deliverable also contains a section describing the established activity plans for the following project period P2 (M19-M36), which are organized by work packages and their corresponding tasks running during the specified period. It also includes the list of Deliverables and Milestones to be achieved in P2 and the risks that might appear together with the corresponding mitigation measures that would be applied.